

| | | | |
|--|-------------------------|---|--------------------------------------|
| Date: | 2 March 2014 | Stage: | Neighbourhood Plan Initiation |
| Period From: | 17 February 2014 | Period To: | 27 February 2014 |
| Completed During Period: | | | |
| Neighbourhood Plan Steering Group (NPSG) held steering group initiation meeting on 26/02/14 attended by: | | | |
| <ul style="list-style-type: none"> • David Munden • Andy Elliot • Richard Whiffin • Wendy Grierson | | <ul style="list-style-type: none"> • Kevin Eales • Trevor Howard • Charles Down • Paula Simmons | |
| NPSG were briefed on | | | |
| <ul style="list-style-type: none"> • Explanation of Neighbourhood Planning (RFW) • Update on TDC Local Plan (KE) • Interaction on with Newton Abbot Town Council & Teignbridge District Council (RFW) • Approach to developing a plan (KE) | | | |
| Documents received: | | | |
| <ul style="list-style-type: none"> • Neighbourhood Plans Roadmap Guide • Parish map / NA3 Wolborough • Newton Abbot Draft timetable presented | | | |
| Actual or Potential Issues: | | | |
| <ul style="list-style-type: none"> • Recruitment of Secretary • Outline "Communication plan" to be decided • Investigate potential "consultant" to work with and support us | | | |
| Due for Completion Next Period: | | | |
| <ul style="list-style-type: none"> • RW & WG to produce key points for "Linden" type flyer • Next meeting is 12/03/2014 | | | |
| Budget and Schedule Impact of Changes: | | | |
| <ul style="list-style-type: none"> • To be confirmed at the next meeting | | | |
| Signed: | <i>Kevin Eales</i> | | |